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South High Street = Street Lighting
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Far South

Far South

Far South

Far South

UIRF
Secondary
Planning Area

N/A

N/A

N/A

N/A

N/A
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N/A

N/A

N/A

N/A

UIRF ID

1854

2128

2181

2123

2224

2126

2130

2125

2225

2124

Project Description

Bioswales in the center medians of South
High Street in front of the Great Southern
Shopping Center.

Bike route/facility for Williams, South High
and Parsons Avenue.

Shared use path along Parsons from
Harland to Crowley.

New sidewalks on Wilson Avenue from
Marion Franklin Community Center oval
track to Koebel Ave - sidewalk on east
side. Greenhill Acres neighborhood.

Shelter, Parking, loop walk, playground for
Southgate Park

To provide LED street lighting in response
to the Urban Infrastructure Renewal Fund
Program (UIRF)

New sidewalk on Williams Road from
existing sidewalk east of S High St to
Parsons Ave - sidewalk on north side.

Parsons Ave underpass: Install LED
Underpass lighting on the underpass area
of the SR 104 bridge over Parsons
Avenue.

New playground, open shelter, site
furnishings, trees, loop walk for
Stockbridge Park

Alum Crest Park proposed removal and
replacement of existing 20+ year old
playground equipment, improvements to
existing basketball court, new site
furnishings and new shade trees.
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Community
Endorsement

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Project
Stage

Conception

Conception

Conception

Conception

Completion

Execution

Conception

Completion

Completion

Completion

Project
Status

Active

Active

Rejected

Active

Closed

Active

Active

Closed

Closed

Closed

Project Phase Implementation /

Design

Design

UIRF Community Status Report

Estimated

NTP Date
08/10/2020

N/A

N/A

08/10/2020

N/A

01/06/2020

08/10/2020

01/28/2019

N/A

N/A

Community Notes

Currently planned for
2020 Construction.

Currently planned for
2020 Construction.

Project abandoned,
sidewalks have just been
completed at this
location.

Currently planned for
2020 Construction.

Construction completed
in 2018.

Currently planned for
2019 construction.

Currently planned for
2020 Construction.

Completed in 2018.

Completed in 2017.

Alum Crest Completed in
2017.
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2/27/2019
4:38PM Jackie
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2/27/2019

4:32PM Jackie
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2/27/2019
4:33PM Jackie
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4:39PM Jackie
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4:51PM Jackie
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4:27PM Jackie
Yeoman

2/27/2019
4:39PM Jackie
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2/27/2019

4:31PM Jackie
Yeoman
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4:52PM Jackie
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4:36PM Jackie
Yeoman



